

SNUGBOROUGH INTERCHANGE UPGRADE



Project Update / Information Details



BAM Civil Ltd. have been working with Fingal County Council on the Snugborough Interchange Upgrade Scheme.

We are currently in month 13 of our 24 month contract programme. In the past 13 months we have completed numerous elements such as installation of piles for the new bridge structures, underpasses and retaining walls at various locations especially along the N3. Work continues on the Road & Pedestrian route realignment at the Waterville Road Roundabout Junction which has seen a relocation of the roundabout to allow excavation works to proceed. This will allow us to divert services such as electricity and water and to build permanent footpaths and cycle lanes. The N3 bridge structure over the N3 has progressed significantly in this period.

Further traffic management measures will be deployed on Snugborough Road and the surrounding road networks over the coming months as work continues. There will be continued closures of inbound and outbound overtaking lanes on the N3 as we begin the finishing works to the new bridge. Every effort will be made to minimise the disruption throughout the works.

For further information on this project please visit our project website www.snugboroughinterchange.ie

TRAFFIC MANAGEMENT

Further traffic management measures will be required as works progress on the scheme into 2022. These additional traffic management measures are required to facilitate key elements of construction including bridge beam installation, concrete underpasses, drainage and utility ducting install, retaining walls & service diversions. Note that a full closure of the N3 in each direction at night will be required to install the bridge beams.

Principal Traffic Management installations April 2022 – June 2022

- N3 Inbound Bus Lane Closure
- N3 Outbound Hard Shoulder Closure
- Waterville Road & Roundabout Realignment
- Footpath Closure on the L3020 adjacent N3
- N3 Inbound & Outbound Fast Lane Closure
- Path closure adjacent to the works within Tolka Valley Park

As changes are made, we will update our website with the latest information and every effort will be made to minimise disruption to local road users.

Please remember to drive with caution and be mindful of the changes in road layout and be aware of increased numbers of construction vehicles on the roads as the project progresses.

April – June 2022

BAM will continue through this period to install drainage, utility services and footpaths around Waterville Rd Junction and the L3020. This will allow for the construction of new footpath and cycle lanes around the junction. As part of the realignment of the Old Corduff Pedestrian Route, the first phase of an underpass will be installed in Waterville Roundabout. This will form part of the permanent realignment of the Snugboro Road once complete. The beams and concrete decks for the new bridge structures will also be completed in this period. Construction of retaining walls either side of the junction and along boundary of Tolka Valley Park will be completed in this period.

BAM and Fingal County Council, would like to take this opportunity to thank you for your patience during the construction of this exciting project.

Due to the complex nature of the scheme, it is often necessary to make road layout changes. Look out for site information boards and signage on the route, which is provided for your safety.

CONTACT DETAILS



Snugborough Interchange Upgrade Scheme
Liaison Manager – Jim Dillon
BAM Civil Site Offices
Waterville Park,
Snugborough
Dublin 15

Tel: 045 886 400
Email: info@snugboroughinterchange.ie
Web: www.snugboroughinterchange.ie

**Comhairle Contae
Fhine Gall**
Fingal County
Council



Public Liaison Officer – Seamus Ó Mongáin
Planning and Strategic Infrastructure
Fingal County Council
County Hall, Main Street
Swords,
County Dublin

Tel: 01 890 5000
Email: customercareunit@fingal.ie
Seirbhís as gaeilge: eolas@fingal.ie
Web: www.fingal.ie