



# SNUGBOROUGH INTERCHANGE UPGRADE



## Project Update / Information Details



BAM Civil Ltd. have been working with Fingal County Council on the Snugborough Interchange Upgrade Scheme.

We are currently in month 18 of our 24 month contract programme. In the past 18 months we have completed numerous elements such as installation of the new bridge over the N3 and pedestrian bridge, underpasses and retaining walls at various locations especially around the Waterville Road roundabout. Work continues on the Road & Pedestrian route realignment at the Waterville Road Roundabout Junction which will soon see a further relocation of the roundabout to allow excavation works to proceed for completion of the underpass. Traffic and pedestrians will start to travel on the new road alignment and footpaths. Realignment works are continuing along the L3020 which will allow access for traffic and pedestrians over the new bridges before the end of the year.

Further traffic management measures will be deployed on Snugborough Road and the surrounding road networks over the coming months as work continues. Hard shoulder closures of the inbound and outbound hard shoulder and bus lanes on the N3 will be removed over the next month as the bridges are now close to completion. Every effort will be made to minimise the disruption throughout the works.

For further information on this project please visit our project website [www.snugboroughinterchange.ie](http://www.snugboroughinterchange.ie)

# TRAFFIC MANAGEMENT

Further traffic management measures will be required as works progress on the scheme into Q4 of 2022. These additional traffic management measures are required to facilitate key elements of construction including concrete underpasses, drainage and utility ducting install, retaining walls & service diversions. Note that bus lane and hard shoulder restrictions of the N3 in each direction will continue up to the middle of Q4.

## Principal Traffic Management installations October 2022 – December 2022

- N3 Inbound Bus Lane Closure
- N3 Outbound Hard Shoulder Closure
- Waterville Road & Roundabout Realignment – Phase 2.
- Footpath Closure on the L3020 adjacent N3 will re-open with the opposite side closing for drainage/duct works to proceed.
- Path closure adjacent to the works within Tolka Valley Park will remain including Old Corduff Road underpass area.
- Footpaths over new bridges will open.

As changes are made, we will update our website with the latest information and every effort will be made to minimise disruption to local road users.

Please remember to drive with caution and be mindful of the changes in road layout and be aware of increased numbers of construction vehicles on the roads as the project progresses.

## October – December 2022

BAM will continue through this period to install drainage, utility services and footpaths around Waterville Rd Junction, the L3020, new bridge and realigned Snugborough Road North. This will allow for the construction of new footpath and cycle lanes around the junction. As part of the realignment of the Old Corduff Pedestrian Route, the second phase of an underpass will be installed in Waterville Roundabout. This will form part of the permanent realignment of the Snugborough Road once complete. New footpaths & cycletracks will start being opened to the public in this period. Traffic and pedestrians will be switched to new sections of the permanent alignments during this period.

BAM and Fingal County Council, would like to take this opportunity to thank you for your patience during the construction of this exciting project. Look out for site information boards along the route.

Due to the complex nature of the scheme, it is necessary to have signage on the route, which is provided for your safety.

## CONTACT DETAILS



**Snugborough Interchange Upgrade Scheme**  
Liaison Manager – Jim Dillon  
BAM Civil Site Offices  
Waterville Park,  
Snugborough  
Dublin 15

**Tel:** 045 886 400  
**Email:** [info@snugboroughinterchange.ie](mailto:info@snugboroughinterchange.ie)  
**Web:** [www.snugboroughinterchange.ie](http://www.snugboroughinterchange.ie)

**Comhairle Contae  
Fhine Gall**  
Fingal County  
Council



Public Liaison Officer – Paul Keane  
Planning and Strategic Infrastructure  
Fingal County Council  
County Hall, Main Street  
Swords,  
County Dublin

**Tel:** 01 890 5000  
**Email:** [customercareunit@fingal.ie](mailto:customercareunit@fingal.ie)  
**Seirbhis as gaeilge:** [eolas@fingal.ie](mailto:eolas@fingal.ie)  
**Web:** [www.fingal.ie](http://www.fingal.ie)